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Summary Total IPT %

Proposal 18.3%
Canceled or on Hold 0.0%  
Active 100.0%
Complete 0.0%
Total 49.5%

Proposal Pipeline Count PIJ Count
 $ Quote
Amount 

$ PO 
Amount 

 $ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Start 
Date

End 
Date

Sched. % 
Complete

Actual % 
Complete Status

Proposal
ADOT 1 1 91,145.79$             0 0
DES 3 0 -$                        70 0
DPS 1 1 389,834.52$           0 0
Corrections 3 0 -$                        300 0
ASDB 1 1 50,140.64$             33 33
ASRS 1 1 623,028.32$           50 50
Total 10 4 1,154,149.27$        453 83

Canceled and Projects on Hold
Total

Projects Count PIJ #
 $ Quote
Amount 

$ PO 
Amount 

Job Change 
Orders 

Total 
Seats

IPT 
Seats

Actual Start 
Date

Sched. 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Active
AHCCCS Remote Office 1 HC08006 58,072.81$             51,702.35$         0 0 01/22/08 06/13/08
ASDB. PDSD Greenfield 1 SD08001 119,320.47$           119,320.47$       20,477.56$         80 80 02/20/08 06/06/08
DOR. Datacenter 1 RV07001 36,394.31$             36,394.31$         0 0 07/11/08 10/31/08
DPS. TN Crime Lab 1 PS08011 52,361.08$             52,361.08$         200 200 06/03/08 07/24/08
Total 4 266,148.67$           259,778.21$      20,477.56$         280 280

Projects Count PIJ #
 $ Quote
Amount 

$ PO 
Amount 

 $ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Sched. 
End Date

Actual 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Complete
Equipment/AssetTracking 7 45,161.20$         100.0%

ADOA.GSD 1 ADGSD 65,127.58$             65,127.58$         0 0 06/30/08 07/22/08 100.0% 100.0%
Total 1 65,127.58$             65,127.58$        45,161.20$         0 0

Agency PIJ Approval-Scope/pricing revision Encanto Nortel upgrade and
AZNet Requirements/Scope - Move,CC Monitoring, Workforce Managem

Agency Approvals - Voice Replacement.24th Ave Co-Op
AZNet Scope/Requirements - (2) SoW's presented - Avaya Enhanceme

AZNet Requirements -  Perryville, Yuma and Tucson expansion projects

280

Agency Approvals/AZNet Engineering - E911 Solution

00
733

Comments

280

363

AZNET DMT Report
July 2008  FY09

453

Total % 
of Count

66.7%10

Total $ 
Quote Amount

Variance:
Invoice / QuoteTotal Count

0

Total IPT Seats
83

Total Seats

0

1

1,154,149.27$                    

65,127.58$                         

0
266,148.67$                       

0% -$                                    
4 26.7%

Total $ 
PO Amount

Total $ 
Invoice Amount

259,778.21$              

15 324,905.79$              -$                            100.0% 1,485,425.52$                   
6.7% 45,161.20$                       -$                             

45,161.20$                      
65,127.58$                

Comments

FY09 Equipment and Labor Spend (non-DMT)

MAG2 connectivity for (34) Badge Readers: Project will be completed vi

Greenfield Site Expansion - Voice and Data-Nortel IP/Agents 

Greenfield Expansion - IPT (JCO=Equipment ATA devices/strobes)

Comments

Remote Office Connectivity-Phase 1-(3) Pilot sites Phase 2-(7) add'l sit

DOR Datacenter redundant transport,scalable bandwidth.  Original SoW


